
Ид. Building level Operation Code Task name Длительность Начало Окончание Предшественники Названия ресурсов

1 Monolith concrete structure 0 дней Пн 18.12.17 Пн 18.12.17

2 Checking the marks needed for the equipment installation 2 дней Пн 18.12.17 Вт 19.12.17 1 TT Specialists

3 Delivery Equipment delivery on site 141 дней Ср 29.11.17 Сб 12.05.18

4 Delivery Lower side collectors 0 дней Ср 20.12.17 Ср 20.12.17

5 Delivery Lower center collectors 0 дней Пт 22.12.17 Пт 22.12.17

6 Delivery TT45V1-1A Left outlet diffuser of the axial fans 0 дней Ср 29.11.17 Ср 29.11.17

7 Delivery TT45V1-1A Right outlet diffuser of the axial fans 0 дней Вт 05.12.17 Вт 05.12.17

8 Delivery TT45V1-2A Upper diffuser of the flight chamber 0 дней Пн 12.02.18 Пн 12.02.18

9 Delivery TT45V1-3A Airjet 0 дней Чт 18.01.18 Чт 18.01.18

10 Delivery TT45V1-4.11(12,13)A Supports of the left inlet diffuser of the axial fans 0 дней Ср 14.02.18 Ср 14.02.18

11 Delivery TT45V1-4.11(12,13)A Supports of the right inlet diffuser of the axial fans 0 дней Ср 14.02.18 Ср 14.02.18

12 Delivery TT45V1-4A Left inlet diffuser of the axial fans 0 дней Пт 16.02.18 Пт 16.02.18

13 Delivery TT45V1-4A Right inlet diffuser of the axial fans 0 дней Пт 16.02.18 Пт 16.02.18

14 Delivery TT45V1-5A Flight chamber 0 дней Сб 27.01.18 Сб 27.01.18

15 Delivery TT45V1-5.1A Top ring 0 дней Пн 18.12.17 Пн 18.12.17

16 Delivery TT45V1-5.2A Central ring 0 дней Вт 19.12.17 Вт 19.12.17

17 Delivery TT45V1-5.3A Bottom ring 0 дней Пн 18.12.17 Пн 18.12.17

18 Delivery TT45V1-5.4A Waiting area 0 дней Сб 27.01.18 Сб 27.01.18

19 Delivery TT45V1-6A Upper central container with the turning vanes 0 дней Ср 14.03.18 Ср 14.03.18

20 Delivery TT45V1-7A Left air exchange and diffuser container 0 дней Ср 04.04.18 Ср 04.04.18

21 Delivery TT45V1-7A Right air exchange and diffuser container 0 дней Ср 18.04.18 Ср 18.04.18

22 Delivery TT45V1-8A Left top corner container with the turning vanes 0 дней Ср 02.05.18 Ср 02.05.18

23 Delivery TT45V1-8A Right top corner container with the turning vanes 0 дней Сб 12.05.18 Сб 12.05.18

24 Delivery TT45V1-9A Left turning vanes set 0 дней Ср 29.11.17 Ср 29.11.17

25 Delivery TT45V1-9A Right turning vanes set 0 дней Пт 01.12.17 Пт 01.12.17

26 Delivery TT45V1-10A Left turning vanes set 0 дней Пн 04.12.17 Пн 04.12.17

27 Delivery TT45V1-10A Right turning vanes set 0 дней Ср 06.12.17 Ср 06.12.17

28 Delivery TT45V1-11A Left turning vanes set 0 дней Пт 08.12.17 Пт 08.12.17

29 Delivery TT45V1-11A Right turning vanes set 0 дней Пн 11.12.17 Пн 11.12.17

30 Delivery TT45V1-12A Left turning vanes set 0 дней Ср 13.12.17 Ср 13.12.17

31 Delivery TT45V1-12A Right turning vanes set 0 дней Пт 15.12.17 Пт 15.12.17

32 Delivery TT45V1-17A Left supports of the axial fans 0 дней Ср 17.01.18 Ср 17.01.18

33 Delivery TT45V1-17A Right supports of the axial fans 0 дней Сб 20.01.18 Сб 20.01.18

34 Delivery TT45V1-19A(20A) Axial fans (4 pieces) 0 дней Ср 07.02.18 Ср 07.02.18

35 Delivery Frequency drive (4 pieces) 0 дней Ср 14.03.18 Ср 14.03.18

36 Delivery TT45V1-24A Airjet base 0 дней Ср 29.11.17 Ср 29.11.17

37 Delivery Metal axial fans diffusers with straightening device (4 pieces) 0 дней Ср 31.01.18 Ср 31.01.18

38 Assembly TunnelTechnologies equipment assembly 150 дней Ср 29.11.17 Вт 22.05.18

39 Assembly TT45V1-9A Left turning vanes set 2 дней Ср 29.11.17 Чт 30.11.17 24 Forklift;Local Specialists[3];TT Specialists[2]

40 Assembly TT45V1-9A Right turning vanes set 2 дней Пт 01.12.17 Сб 02.12.17 25 Forklift;Local Specialists[3];TT Specialists[2]

41 Assembly TT45V1-10A Left turning vanes set 2 дней Пн 04.12.17 Вт 05.12.17 26 Forklift;Local Specialists[3];TT Specialists[2]

42 Assembly TT45V1-10A Right turning vanes set 2 дней Ср 06.12.17 Чт 07.12.17 27 Forklift;Local Specialists[3];TT Specialists[2]

43 Assembly TT45V1-11A Left turning vanes set 2 дней Пт 08.12.17 Сб 09.12.17 28 Forklift;Local Specialists[3];TT Specialists[2]

44 Assembly TT45V1-11A Right turning vanes set 2 дней Пн 11.12.17 Вт 12.12.17 29 Forklift;Local Specialists[3];TT Specialists[2]

45 Assembly TT45V1-12A Left turning vanes set 2 дней Ср 13.12.17 Чт 14.12.17 30 Forklift;Local Specialists[3];TT Specialists[2]

46 Assembly TT45V1-12A Right turning vanes set 2 дней Пт 15.12.17 Сб 16.12.17 31 Forklift;Local Specialists[3];TT Specialists[2]

47 Assembly TT45V1-1A Left outlet diffuser of the axial fans 5 дней Ср 29.11.17 Пн 04.12.17 6 Crane (50t)[0,5];Local Specialists[2];Aerial work platform;TT Specialists[3]

48 Assembly TT45V1-1A Right outlet diffuser of the axial fans 5 дней Вт 05.12.17 Сб 09.12.17 7 Crane (50t)[0,5];Local Specialists[2];Aerial work platform;TT Specialists[3]

49 Assembly Metal axial fans diffusers with straightening device (4 pieces) 1 день Ср 31.01.18 Ср 31.01.18 37 Crane (50t);Local Specialists[3];TT Specialists[2];Second crane (50t)

50 Assembly TT45V1-24A Airjet base 1 день Ср 29.11.17 Ср 29.11.17 36 TT Specialists

51 Assembly TT45V1-4A Left inlet diffuser of the axial fans 4 дней Пт 16.02.18 Вт 20.02.18 12 Crane (50t)[0,5];Local Specialists[2];Aerial work platform;TT Specialists[2]

52 Assembly TT45V1-4A Right inlet diffuser of the axial fans 4 дней Пт 16.02.18 Вт 20.02.18 13 Crane (50t)[0,5];Local Specialists[2];Aerial work platform;TT Specialists[2]

53 Assembly TT45V1-2A Upper diffuser of the flight chamber 2 дней Пн 12.02.18 Вт 13.02.18 8 Crane (50t)[0,5];Local Specialists;Aerial work platform;TT Specialists[2]

54 Assembly TT45V1-5.1A Top ring 2 дней Пн 18.12.17 Вт 19.12.17 15 Crane (50t)[0,5];Local Specialists;TT Specialists[2]

55 Assembly TT45V1-5.2A Central ring 1 день Вт 19.12.17 Вт 19.12.17 16 Crane (50t)[0,5];Local Specialists;TT Specialists[3]

56 Assembly TT45V1-5.3A Bottom ring 1 день Пн 18.12.17 Пн 18.12.17 17 Crane (50t)[0,5];TT Specialists[3]

57 Assembly TT45V1-6A Upper central container with the turning vanes 18 дней Ср 14.03.18 Вт 03.04.18 19 Crane (50t)[0,5];Forklift;Local Specialists[2];TT Specialists[4]

58 Assembly TT45V1-7A Left air exchange and diffuser container 12 дней Ср 04.04.18 Вт 17.04.18 20 Crane (50t)[0,5];Forklift;Local Specialists[2];TT Specialists[4]

59 Assembly TT45V1-7A Right air exchange and diffuser container 12 дней Ср 18.04.18 Вт 01.05.18 21 Crane (50t)[0,5];Forklift;Local Specialists[2];TT Specialists[4]

60 Assembly TT45V1-8A Left top corner container with the turning vanes 9 дней Ср 02.05.18 Пт 11.05.18 22 Crane (50t)[0,5];Forklift;Local Specialists[2];TT Specialists[4]

61 Assembly TT45V1-8A Right top corner container with the turning vanes 9 дней Сб 12.05.18 Вт 22.05.18 23 Crane (50t)[0,5];Forklift;Local Specialists[2];TT Specialists[4]

62 TunnelTechnologies vertical parts equipment placement 76 дней Ср 20.12.17 Сб 17.03.18 2

63 Side shaft equipment assembly 60 дней Ср 20.12.17 Вт 27.02.18 2

64 -1st floor (-4.400) Placement and fixing Lower side collectors 2 дней Ср 20.12.17 Чт 21.12.17 4 Crane (200t)[0,5];Local Specialists[4];TT Specialists[2]

65 -1st floor (-4.400) Placement TT45V1-9A Left turning vanes set 1 день Пн 25.12.17 Пн 25.12.17 39;64 Crane (200t)[0,5];Local Specialists[3];TT Specialists[2]

66 -1st floor (-4.400) Fixing TT45V1-9A Left turning vanes set 3 дней Ср 27.12.17 Пт 29.12.17 65;69 TT Specialists[3]

67 -1st floor (-4.400) Placement TT45V1-9A Right turning vanes set 1 день Чт 28.12.17 Чт 28.12.17 40;64 Crane (200t)[0,5];Local Specialists[3];TT Specialists[2]

68 -1st floor (-4.400) Fixing TT45V1-9A Right turning vanes set 3 дней Сб 30.12.17 Вт 02.01.18 67;71 TT Specialists[3]

69 -1st floor (-4.400) Placement TT45V1-10A Left turning vanes set 1 день Вт 26.12.17 Вт 26.12.17 41;64 Crane (200t)[0,5];Local Specialists[3];TT Specialists[2]

70 -1st floor (-4.400) Fixing TT45V1-10A Left turning vanes set 1 день Ср 27.12.17 Ср 27.12.17 69;65 TT Specialists[3]

71 -1st floor (-4.400) Placement TT45V1-10A Right turning vanes set 1 день Пт 29.12.17 Пт 29.12.17 42;64 Crane (200t)[0,5];Local Specialists[3];TT Specialists[2]

72 -1st floor (-4.400) Fixing TT45V1-10A Right turning vanes set 1 день Сб 30.12.17 Сб 30.12.17 71;67 TT Specialists[3]

73 1st floor (0.000) Placement TT45V1-1A Left outlet diffuser of the axial fans 1 день Ср 10.01.18 Ср 10.01.18 66;70;47 Local Specialists[4];TT Specialists[2];Crane (200t)[0,5]

74 1st floor (0.000) Fixing TT45V1-1A Left outlet diffuser of the axial fans 2 дней Пт 12.01.18 Сб 13.01.18 73 Local Specialists[4];TT Specialists[2]

75 1st floor (0.000) Placement TT45V1-1A Right outlet diffuser of the axial fans 1 день Чт 11.01.18 Чт 11.01.18 68;72;48 Local Specialists[4];TT Specialists[2];Crane (200t)[0,5]

76 1st floor (0.000) Fixing TT45V1-1A Right outlet diffuser of the axial fans 2 дней Пн 15.01.18 Вт 16.01.18 75 Local Specialists[4];TT Specialists[2]

77 4th floor (+13.450) Placement TT45V1-17A Left supports of the axial fans 1 день Ср 17.01.18 Ср 17.01.18 74;32 Local Specialists;Crane (200t)[0,5];TT Specialists[3]

78 4th floor (+13.450) Fixing TT45V1-17A Left supports of the axial fans 5 дней Пн 22.01.18 Пт 26.01.18 77 Local Specialists;TT Specialists[3]

79 4th floor (+13.450) Placement TT45V1-17A Right supports of the axial fans 1 день Сб 20.01.18 Сб 20.01.18 76;33 Local Specialists;Crane (200t)[0,5];TT Specialists[3]

80 4th floor (+13.450) Fixing TT45V1-17A Right supports of the axial fans 5 дней Чт 25.01.18 Вт 30.01.18 79 Local Specialists;TT Specialists[3]

81 4th floor (+13.450) Placement Metal axial fans diffusers with straightening device (4 pieces) 1 день Чт 01.02.18 Чт 01.02.18 49;78;80 Local Specialists[2];Crane (200t)[0,5];TT Specialists[3]

82 4th floor (+13.450) Fixing Metal axial fans diffusers with straightening device (4 pieces) 4 дней Пт 02.02.18 Вт 06.02.18 81 Local Specialists;TT Specialists[3]

83 4th floor (+13.450) Placement TT45V1-19A (20A) Axial fans (4 pieces) 1 день Ср 07.02.18 Ср 07.02.18 82;34 Crane (200t);Local Specialists[2];TT Specialists[3]

84 4th floor (+13.450) Fixing TT45V1-19A (20A) Axial fans (4 pieces) 5 дней Чт 08.02.18 Вт 13.02.18 83 TT Specialists[3]

85 Engine inlet diffuser level (+17.950)Placement and fixing TT45V1-4.11(12,13)A Supports of the left inlet diffuser of the axial fans 2 дней Ср 14.02.18 Чт 15.02.18 84;10 Crane (200t)[0,5];Local Specialists;TT Specialists[3]

86 Engine inlet diffuser level (+17.950)Placement and fixing TT45V1-4.11(12,13)A Supports of the right inlet diffuser of the axial fans 2 дней Ср 14.02.18 Чт 15.02.18 84;11 Crane (200t)[0,5];Local Specialists;TT Specialists[3]

87 Engine inlet diffuser level (+17.950)Placement TT45V1-4A Left inlet diffuser of the axial fans 1 день Ср 21.02.18 Ср 21.02.18 51;85 TT Specialists[3];Local Specialists[3];Crane (200t)[0,5];Second crane (50t)

88 Engine inlet diffuser level (+17.950)Fixing TT45V1-4A Left inlet diffuser of the axial fans 4 дней Чт 22.02.18 Пн 26.02.18 87 Local Specialists;TT Specialists[3]

89 Engine inlet diffuser level (+17.950)Placement TT45V1-4A Right inlet diffuser of the axial fans 1 день Чт 22.02.18 Чт 22.02.18 52;86 Local Specialists[3];TT Specialists[3];Crane (200t)[0,5];Second crane (50t)

90 Engine inlet diffuser level (+17.950)Fixing TT45V1-4A Right inlet diffuser of the axial fans 4 дней Пт 23.02.18 Вт 27.02.18 89 Local Specialists;TT Specialists[3]

91 Center windtunnel equipment assembly 74 дней Пт 22.12.17 Сб 17.03.18 2

92 -1st floor (-4.400) Placement and fixing Lower center collectors 2 дней Пт 22.12.17 Сб 23.12.17 5 Crane (200t)[0,5];Local Specialists[4];TT Specialists[2]

93 -1st floor (-4.400) Placement TT45V1-11A Left turning vanes set 1 день Пн 01.01.18 Пн 01.01.18 43;92 Crane (200t)[0,5];Local Specialists[3];TT Specialists[2]

94 -1st floor (-4.400) Placement TT45V1-11A Right turning vanes set 1 день Ср 03.01.18 Ср 03.01.18 44;92 Crane (200t)[0,5];Local Specialists[3];TT Specialists[2]

95 -1st floor (-4.400) Fixing TT45V1-11A Left turning vanes set 3 дней Пт 05.01.18 Пн 08.01.18 93;98 TT Specialists[3]

96 -1st floor (-4.400) Fixing TT45V1-11A Right turning vanes set 3 дней Пт 05.01.18 Пн 08.01.18 94;97 TT Specialists[3]

97 -1st floor (-4.400) Placement TT45V1-12A Left turning vanes set 1 день Вт 02.01.18 Вт 02.01.18 45;92 Crane (200t)[0,5];Local Specialists[3];TT Specialists[2]

98 -1st floor (-4.400) Placement TT45V1-12A Right turning vanes set 1 день Чт 04.01.18 Чт 04.01.18 46;92 Crane (200t)[0,5];Local Specialists[3];TT Specialists[2]

99 -1st floor (-4.400) Fixing TT45V1-12A Left turning vanes set 1 день Вт 09.01.18 Вт 09.01.18 97;94 TT Specialists[3]

100 -1st floor (-4.400) Fixing TT45V1-12A Right turning vanes set 1 день Вт 09.01.18 Вт 09.01.18 98;93 TT Specialists[3]

101 1st floor (0.000) Placement TT45V1-24A Airjet base 1 день Ср 10.01.18 Ср 10.01.18 50;95;96;99;100 Crane (200t)[0,5];Local Specialists;TT Specialists[2]

102 1st floor (0.000) Fixing TT45V1-24A Airjet base 6 дней Чт 11.01.18 Ср 17.01.18 101 TT Specialists[2]

103 1st floor (0.000) Placement TT45V1-3A Airjet 2 дней Чт 18.01.18 Пт 19.01.18 102;9 Crane (200t);Local Specialists[2];TT Specialists[3]

104 1st floor (0.000) Fixing TT45V1-3A Airjet 4 дней Сб 20.01.18 Ср 24.01.18 103 TT Specialists[3]

105 2nd floor (+5.300) Placement TT45V1-5A Flight chamber 0,5 дней Сб 27.01.18 Сб 27.01.18 104;14 Crane (200t);Local Specialists[2];TT Specialists[2]

106 2nd floor (+5.300) Placement TT45V1-5.4A Waiting area 0,5 дней Сб 27.01.18 Сб 27.01.18 104;18 Crane (200t);Local Specialists[2];TT Specialists[2]

107 4th floor (+13.450) Placement TT45V1-5.1A Top ring 1 день Пн 29.01.18 Пн 29.01.18 106;105;54 Crane (200t)[0,5];TT Specialists[2]

108 3rd floor (+9.300) Placement TT45V1-5.2A Central ring 1 день Вт 30.01.18 Вт 30.01.18 107;55 Crane (200t)[0,5];TT Specialists[3]

109 2nd floor (+5.300) Placement TT45V1-5.3A Bottom ring 1 день Ср 31.01.18 Ср 31.01.18 108;56 Crane (200t)[0,5];Local Specialists;TT Specialists[2]

110 4th floor (+13.450) Fixing TT45V1-5.1A Top ring 2 дней Чт 01.02.18 Пт 02.02.18 107 TT Specialists[2]

111 3rd floor (+9.300) Fixing TT45V1-5.2A Central ring 3 дней Сб 03.02.18 Вт 06.02.18 108;110 TT Specialists[2]

112 2nd floor (+5.300) Fixing TT45V1-5.3A Bottom ring 5 дней Вт 27.02.18 Сб 03.03.18 109;111 TT Specialists[3]

113 2nd floor (+5.300) Fixing TT45V1-5A Flight chamber 8 дней Пн 05.03.18 Вт 13.03.18 105;112 Local Specialists[2];Mini-crane;TT Specialists[4];Vacuum fiberglass

114 4th floor (+13.450) Placement Frequency drive (4 pieces) 1 день Ср 14.03.18 Ср 14.03.18 35;113 Crane (200t)[0,5];Local Specialists[3];TT Specialists

115 4th floor (+13.450) Placement TT45V1-2A Upper diffuser of the flight chamber 1 день Чт 15.03.18 Чт 15.03.18 53;114 Crane (200t)[0,5];Local Specialists[3];TT Specialists

116 4th floor (+13.450) Fixing TT45V1-2A Upper diffuser of the flight chamber 2 дней Пт 16.03.18 Сб 17.03.18 115 Local Specialists;TT Specialists[2]

117 Roof level (+21.650) Precast concrete beams placement 0 дней Вт 27.02.18 Вт 27.02.18 63;2

118 Roof level (+21.650) Precast concrete beams placement 0 дней Вт 27.02.18 Вт 27.02.18 63;2

119 TunnelTechnologies top horisontal part equipment placement 11 дней Ср 23.05.18 Пн 04.06.18 2

120 Roof level (+21.650) Placement TT45V1-6A Upper central container with the turning vanes 1 день Ср 23.05.18 Ср 23.05.18 57;91 Crane (200t);Local Specialists[2];TT Specialists[5]

121 Roof level (+21.650) Placement TT45V1-7A Left air exchange and diffuser container 1 день Чт 24.05.18 Чт 24.05.18 58;120 Crane (200t);Local Specialists[2];TT Specialists[5]

122 Roof level (+21.650) Fixing TT45V1-7A Left air exchange and diffuser container 6 дней Сб 26.05.18 Пт 01.06.18 121 TT Specialists[3]

123 Roof level (+21.650) Placement TT45V1-7A Right air exchange and diffuser container 1 день Пт 25.05.18 Пт 25.05.18 59;120 Crane (200t);Local Specialists[2];TT Specialists[5]

124 Roof level (+21.650) Fixing TT45V1-7A Right air exchange and diffuser container 6 дней Сб 26.05.18 Пт 01.06.18 123 TT Specialists[3]

125 Roof level (+21.650) Placement TT45V1-8A Left top corner container with the turning vanes 1 день Сб 02.06.18 Сб 02.06.18 60;122 Crane (200t);Local Specialists[2];TT Specialists[5]

126 Roof level (+21.650) Placement TT45V1-8A Right top corner container with the turning vanes 1 день Пн 04.06.18 Пн 04.06.18 61;124 Crane (200t);Local Specialists[2];TT Specialists[5]

127 Roof level (+21.650) Precast concrete roof installation 0 дней Пн 04.06.18 Пн 04.06.18 119

128 4th floor (+13.450) Closing of technological window at engine level 0 дней Вт 27.02.18 Вт 27.02.18 63

129 4th floor (+13.450) Closing of technological window at engine level 0 дней Вт 27.02.18 Вт 27.02.18 63

18.12 Monolith concrete structure

18.12 2 дней

29.11 12.05Equipment delivery on site

20.12 Lower side collectors

22.12 Lower center collectors

29.11 Left outlet diffuser of the axial fans

05.12 Right outlet diffuser of the axial fans

12.02 Upper diffuser of the flight chamber

18.01 Airjet

14.02 Supports of the left inlet diffuser of the axial fans

14.02 Supports of the right inlet diffuser of the axial fans

16.02 Left inlet diffuser of the axial fans

16.02 Right inlet diffuser of the axial fans

27.01 Flight chamber

18.12 Top ring

19.12 Central ring

18.12 Bottom ring

27.01 Waiting area

14.03 Upper central container with the turning vanes

04.04 Left air exchange and diffuser container

18.04 Right air exchange and diffuser container

02.05 Left top corner container with the turning vanes

12.05 Right top corner container with the turning vanes

29.11 Left turning vanes set

01.12 Right turning vanes set

04.12 Left turning vanes set

06.12 Right turning vanes set

08.12 Left turning vanes set

11.12 Right turning vanes set

13.12 Left turning vanes set

15.12 Right turning vanes set

17.01 Left supports of the axial fans

20.01 Right supports of the axial fans

07.02 Axial fans (4 pieces)

14.03 Frequency drive (4 pieces)

29.11 Airjet base

31.01 Metal axial fans diffusers with straightening device (4 pieces)

29.11 22.05TunnelTechnologies equipment assembly

29.11 2 дней

01.12 2 дней

04.12 2 дней

06.12 2 дней

08.12 2 дней

11.12 2 дней

13.12 2 дней

15.12 2 дней

29.11 5 дней

05.12 5 дней

31.01 1 день

29.11 1 день

16.02 4 дней

16.02 4 дней

12.02 2 дней

18.12 2 дней

19.12 1 день

18.12 1 день

14.03 18 дней

04.04 12 дней

18.04 12 дней

02.05 9 дней

12.05 9 дней

20.12 17.03TunnelTechnologies vertical parts equipment placement

20.12 27.02Side shaft equipment assembly

20.12 2 дней

25.12 1 день

27.12 3 дней

28.12 1 день

30.12 3 дней

26.12 1 день

27.12 1 день

29.12 1 день

30.12 1 день

10.01 1 день

12.01 2 дней

11.01 1 день

15.01 2 дней

17.01 1 день

22.01 5 дней

20.01 1 день

25.01 5 дней

01.02 1 день

02.02 4 дней

07.02 1 день

08.02 5 дней

14.02 2 дней

14.02 2 дней

21.02 1 день

22.02 4 дней

22.02 1 день

23.02 4 дней

22.12 17.03Center windtunnel equipment assembly

22.12 2 дней

01.01 1 день

03.01 1 день

05.01 3 дней

05.01 3 дней

02.01 1 день

04.01 1 день

09.01 1 день

09.01 1 день

10.01 1 день

11.01 6 дней

18.01 2 дней

20.01 4 дней

27.01 0,5 дней

27.01 0,5 дней

29.01 1 день

30.01 1 день

31.01 1 день

01.02 2 дней

03.02 3 дней

27.02 5 дней

05.03 8 дней

14.03 1 день

15.03 1 день

16.03 2 дней

27.02 Precast concrete beams placement

27.02 Precast concrete beams placement

23.05 04.06TunnelTechnologies top horisontal part equipment placement

23.05 1 день

24.05 1 день

26.05 6 дней

25.05 1 день

26.05 6 дней

02.06 1 день

04.06 1 день

04.06 Precast concrete roof installation

27.02 Closing of technological window at engine level

27.02 Closing of technological window at engine level
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27 Ноя '17 04 Дек '17 11 Дек '17 18 Дек '17 25 Дек '17 01 Янв '18 08 Янв '18 15 Янв '18 22 Янв '18 29 Янв '18 05 Фев '18 12 Фев '18 19 Фев '18 26 Фев '18 05 Мар '18 12 Мар '18 19 Мар '18 26 Мар '18 02 Апр '18 09 Апр '18 16 Апр '18 23 Апр '18 30 Апр '18 07 Май '18 14 Май '18 21 Май '18 28 Май '18 04 Июн '18 11 Июн '18

Task Mark Total task Overall task of the project
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